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• Substantial completion is tracking for Summer, 2019.

Construction Progress Updates
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Projected Construction Timeline 

March and April 2019

• Complete exterior building shell components including window system, 
masonry and doors

• Complete interior wall framing.

• Begin installation of drywall, finishing and painting

• Commence with install of the mechanical equipment

May 2019

• Begin interior installation of finishes and millwork

• Begin exterior installation of landscaping
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Health Clinic Update

• There was a pre-bid meeting on Feb 15th. 
• Questions are due on the 22nd.
• Proposals are due April 5th. 
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Good Neighbor Protocol

Progress to date
• January: Advisory Team briefed on purpose and scope of Good Neighbor Protocol; 

process established for developing language 
• April: Advisory Team held first Good Neighbor Protocol workshop to ask questions and 

provide suggested language 
• July: Advisory Team held second Good Neighbor Protocol workshop and brainstormed 

process for engaging community members 
• January: Advisory Team hosted a community event to gain broader feedback on Good 

Neighbor Agreement.

Today 
• Review feedback from community
• Finalize Good Neighbor Agreement
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Future Meetings: 
• Advisory Team Site Visit: TBD
• Quarterly Advisory Team Meetings: Proposed next meeting in June.

Communication: 
• General information: mayor.dc.gov/HomewardDC

• Construction questions and concerns: STFHprojects.DGS@dc.gov

• Monthly construction updates: If residents would like to receive monthly 
construction updates from DGS by email, copies can be requested by emailing 
STFHprojects.DGS@dc.gov

Future Meetings & Site Visit 
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